City and County of San Francisco Department of Public Health

Mark Farrell Barbara A. Garcia, MPA
Mayor Director of Health

Tomas J. Aragoén, MD, DrPH
Health Officer

June 18, 2018
Malia Cohen

District 10 Supervisor

City Hall

1 Dr. Carlton B. Goodlett Place, Room 244
San Francisco, Ca 94102-4689

Subject: SFDPH Hunters Point Naval Shipyard (HPNS) weekly update

Dear Sup. Cohen,
Attached is our first brief weekly update regarding activities at the HPNS.

Ms. Amy Brownell, the SFDPH environmental engineer, compiles the update and it is reviewed
by myself and Ms. Stephanie Cushing, Director, Environmental Health.

If you have technical inquiries, please send them directly to Ms. Brownell so that she can
integrate a draft response into the weekly update.

Please provide feedback on how we can improve our weekly update.
If you have any other questions or concerns, please contact Director Garcia or me.

Thank for your commitment to protecting the public’s health.

Sincerely,

Tomas J. Aragon, MD, DrPH

Health Officer, City & County of San Francisco
Director, Population Health Division

San Francisco Department of Public Health
Mobile: 415-787-2583 or 415-515-5734

Email: tomas.aragon@sfdph.org

cc: Barbara Garcia, Director of Health, SFDPH

Rachael Kagan, Communications Director, SFDPH
Angeles Herrera, Assistant Director, US EPA, SF Bay Area
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Parcel G is City’s top priority

TIMELINE & ACTIONS

Parcel G Work Plan and Fact Sheet issued Friday
6/15/18.

Public & Regulatory Agencies 60 day comment period.

Navy to resolve all comments and gain Regulatory
Agencies’ approval and then proceed with work.

e Parcel D-2, UC-1, UC-2, UC-3 and
then subsequent parcels

e Navy Parcel A background samples
for radiation in manholes; high
uncertainty of sample results

| CDPH RHB will conduct this work in July 2018

Work plan issuance TBD -subsequent to approval of
universal protocols embedded in Parcel G Work Plan.

Investigation in progress by Navy and USEPA; plans to

resolve asap.

e Dump trucks from Navy Parcel E-2
work {contaminated area) and on the
same day dump trucks also observed
on the FivePoint stockpiles. No
pictures to substantiate the claims.

Various SFPD employee H&S
concerns expressed (e.g. naturally
occurring asbestos, dust, radiation)
for past decade - addressed by DPH-
OSH industrial hygienists (IH) -
ongoing assistance. Kevin Melani is
the current IH from OSH.

n this property,

Investigations in progress by Navy (E-2) and Five Point
(their stockpiles on A and D-2); plans to resolve asap.

Previously Disclosed, Media Reports, Continued Public Interest

lessee of Navy.

DPH-OSH and Amy have done multiple presentations in
the last fifteen years for SFPD employees on site.

e Former issue of unauthorized sewage
release (underground adjacent to
Crime Lab)

USEPA requesting either: a) complete
paint and rust removal on bollards, or b)
complete removal of bollards, or ¢c) more
sampling and risk calculations

Special vault with pumping system now in place to
resolve past issue. Making you aware of this now
resolved issue.

As part of the overall Navy restoration process, ongoing
EPA comments and Navy response-to-comments.
Please contact Amy if interested in details.

e See attached Navy HPNS Fieldwork Tracking and Document Tracking Sheets for ongoing Navy work
e Amy to stay informed with 2nd and 4th Tuesday Navy phone calls and monthly group meetings
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Hunters Point Naval Shipyard
Fieldwork Tracking Sheet

June 2018
% Project and Points of Contact Contact info
= June July August
CERCLA Parcel Fieldwork
Basewide
Radiological § + leslle. howard@navy.mil
adiclegical Suppor
’ < PP General Basewide General Basewide General Basewide ]
RPM: Leslie Howard Support Support Support (619) 524-5903
PM: Lisa Bercik, APTIM
Transportation & Disposal leslie. howard@navy.mil
2 |RPM: Leslie Howard None None None (619) 524-5903
PM: Don Clause, Arcadis
TEG.m Jarson, Cir ey, mi
Groundwater Monitoring Program odiason g
3 IRPM:  Leo Larson None None None (619) 5245257
PM: Erin Hunter, Trevet
Parcel B-1
IR-10 SVE Syst chrstopher,ote,Ca Gonavy.mi.
- ystem
. - SVE O&M and SVE O&M and SVE O&M and
RPM: Chris Ota Optimization Optimization Optimization
PM: John Souridl, Innovex/ERRG (619} 524-5853
Parcel B-2
IR-26 Groundwater Study leslle. howard@navy.mil
Groundwater ) -
[ VR Leslie Howard Sarmpling None None f619) 5245903
PM: Curtis Moss, KMEA
Parcel C
IR emedial Action - RU-C1, C2, C4, and C5 christopher ota.ctr@navy.mil_
- - Phase | Phase |
1 RPM: Chris Ota Soil/Groundwater Soil/Groundwater | SVE System/Oversight 191 5245655
PM: Mitra Fattahipour, Insight Characterization Characterization (619) 5245
Petroleum Hydrocarbon Corrective Action sharenphannessian. ci@nayy.ml
5 IRPM: Sharon Ohannessian 8D 8D 8D (202) 685-1627
PM: Philip Stearns, AMEC Foster Wheeler
Parcel D-1
o o leslie.howard@navy.mil
Durable Cover Begin Site Prep for Begin Site Prep for
1 RPM: Leslie Howard O&M Phase Il Durable Phase | Durable Cover (619) 524-5903
PN Lisa Beroik. APTIM Cover Installation Installation
Parcel E-2
Hot Spot Excavations/Siurry Wall Hamide Kavaci@navy.mil _
1 None None None
RPM: Hamide Kayaci (619) 5245274
PM: Brett Womack, Gilbane
Revetment, Upland Slurry Wall, Grading Site grading, onsite Site grading, onsite Site grading, onsite
5 ’ ’ consolidation, consolidation, consolidation,
RPM: Hamide Kayaci shoreline revetment, | shoreline revetment, | shoreline revetment, (619) 524-5274
PM: Nels Johnson, APTIM upland slurry wall upland slurry wall upland slurry wall
Last modified: 4/7/2018 Page 1 of 1
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Hunters Point Naval Shipyard
Document Tracking Sheet

June 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
% [0
% Document Title & Iinformation Draft 1.0 E Q| i« RTCs 1.0 Draft mell to Final 1.0 Comments
= Agencies Date Due | ui g : 2 Agencies Agencies Agencies
7I|&5
=
CERCLA, Petroleum, and Radiological Reporis
All
Five-Year Review
1 RPM: Stephen Banister 06/20/18 08/06/18 TBD 0%9/21/18 10/22/18 FFA Document
Pivi: Doug Bielskis, Innovex-ERRG
Parcel B-1
FOST {Excluding IR-10) .
1 [RPM:_ Paul Stoiok Revised | L1 0s/26/17 | v | v |v | v ] os/08/17 |+ NA 10/17/18
Droft 5/9/17
PM: NA
Parcel B-2
Pefroleum Closeout Report
1 [RPM: Sharon Channessian 06/27/18 08/13/18 TBD NA 09/27/18
PM: Philip Sterms, AMEC FW
O&M Report
2  RPM: Sharon Channessian 04/06/18 | v § 05/21/18 viv D NA 07/05/18
PM: John Sourial, ERRG
Parcel C
1 RPM Chris Otal 04/27/18 v § 07/11/18 D NA 08/27/18 FFA Document
P Brett Womack, Gilbane
ERAWP - Historical District
2  jRPM: Leslie Howard 07/31/18 09/14/18 D NA 11/01/18 FFA Document
Pivi: Lisc Bercik, Aptim
Parcel D-1
IRad RACR - Phase I}
1 RPM: Hamide Kayaci 08/31/17 v} 1117/17 | v |lv »1 01/11/18 |~ 01/29/18 v i 06/12/18 FFA Document
P Ed Palser, Gilbane
Final Status Survey - Former NRDL
2  jRPM: Hamide Kayaci 08/31/17 (v § V1/17/17 |v v vi 01/11/18 |~ 01/29/18 v TBD
PM: Ed Palser, Gilbane
Final Status Survey - Ship Berths 14, 21, 22, and
29
3 Ve Tarmide Kayao) 08/31/17 v} VINN71N7 | v v »1 01/11/18 |~ 01/2%9/18 v TBD
PM: Ed Palser, Gilbane
IRAWP - Durable Cover Phase li
4 IRPM: Leslie Howard 01/26/18 v} 04/02/18 |[v v |v|v] 06/14/18 06/14/18 07/16/18 FFA Docurnent
PM: Lisa Bercik, Aptim
LUC RD
5  RPM: Hamide Kayaci 07/13/18 08/28/18 BD 10/15/18 11/16/18 FFA Docurnent
PM: TBD
Parcel E
1 RPM: Paul Stoick 01/13/17 v § 03/30/17 |v|v |v v ] 02/26/18 | v 03/30/18 v 1 05/21/18 | v FFA Document
PM: CES, Doug Bielskis
Execution Plan - §5/5D Removal Action
2 [RPM: Stephen Banister 07/17/18 09/03/18 D NA 10/18/18 FFA Document
PM: Philip Sterns, AMEC FW
3 [RPM: Paiul Stoick 05/31/18 [+ § 07/15/18 D 08/30/18 10/01/18 FFA Document
PM: CES, Doug Bielskis
fRAMP
4 IRPM: Paul Stoick 07/31/18 09/17/18 TBD 11/01/18 12/03/18 FFA Document
Pivi: CES, Doug Bielskis
Petroleum Work Plan
5 jRPM: Sharon Channessian 11/07/17 (v § 03/01/18 v ivi 04/25/18 | v NA 06/22/18
PM: Philip Sterns, AMEC FW
Last modified: §/7/2018 Page 10of 2
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Hunters Point Naval Shipyard
Document Tracking Sheet

June 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
[a]
25 ) )
% Document Title & Information Draft 1.0 Jo|Qls RICs 1.0 braft mell fo Final 1.0 Comments
= Agencies Date Due | ui & : 2 Agencies Agencies Agencies
S0 |w|e
|0
=
IRAWP - Excavation, SVE, and GW Treatment
6 fRPM: Paul Stoick 07/25/18 0%/10/18 BD 10/26/18 11/26/18 FFA Document
PM: Tim Kemper, Aptim
RAWP - IR03, Shoreline Const., Soil Cover, and
Rad Scans ~
7 - 07/25/18 09/10/18 TBD 10/26/18 11/26/18 FFA Document
RPM: Paul Stoick
PM: Brett Womack, Gilbane
Parcel E-2
IRACR - Hot Spot Removal and Slurry Wall
1 RPM: Hamide Keyaci 11/29/17 v § 01/29/18 v 02/26/18 |~ 03/16/18 v 1 06/22/18 FFA Docurnent
PM: Brett Womack, Gilbane
IRAWP - Protective liner, Wellands, and LG
Confrol System
2 Y — - 02/16/18 | v § 04/03/18 | v v 8D 06/29/18 07/30/18 FFA Document
RPM: Hamide Kaoyaci
PM: Lou Ehrhard, KEMRON
Parcel F
|Radio|ogicq| Characterization Surveys Work
Plan {(Piers/Pens) FFA Document; 59-day
1 FEYE P Tpyw—— 02/27/18 | v§ 05/21/18 |~ BD NA 07/05/18 extension request by EPA
PM: Lisa Bercik, Aptim
IBaihymetric Survey and Former Parcel B Piers
Investigation Report _ o
2 RPN Sharon Olarmassion 07/09/18 08/09/18 D 09/24/18 10/25/18 FFA Document
PM: Mitra Fattahipour, ECC
[Record of Decision
FFA Document
3 Ivm Sharom Ohormassian 07/02/18 08/17/18 BD 10/21/18 11/02/18 ocumen
P iz Mitra Fattahipour, ECC
Parcel G
FOST
1 RPM: Paul Stoick 06/15/14 | v} 07/18/14 |v v | v i¥ NA NA 10/19/18 Revised Draft - 6/30/17
PM: NA
Parcel UC-3
Stephen Banister 12/19/17 | v § 04/02/18 | v v BD 06/07/18 v §08/21/18 FFA Document
PM: Brett Womack, Gilbane
2  fRPM Stephen Banister 12/19/17 v § 04/02/18 |~ v BD 06/07/18 v 108/21/18
IPM: Brett Womack, Gilbone 1
v Production or review of document is complete. LUC = Land use control
X Received nofification of no comments or NA = Not applicable
comments deferred 1o other agency. PM = Project manager
DTSC = Department of Toxic Substances Control PP =Proposed plan
USEPA = U.S. Environmental Protection Agency RACR = Remedicl action completion report
FS = Feaosibilitv studyv RAWP = Remedial action work plan
FSS = Final status survey TBD =To Be Determined

Reporttitles highlighted in vellow hove o requested
expediled review petiod.

Reimartiglie habliahlddinigraihdve Beaifinahdis
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